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STATE OF TENNESSEE
(Rev. 9-7-21) January 1, 2021

Supplemental Specifications — 100SS

of the

Standard Specifications for Road and Bridge Construction

January 1, 2021

Subsection 104.03.B & C (pg. 23-24), 9-7-21; Contract Change Notification; B & C; Revise
subsections:

B. Written Acknowledgement by Engineer

The Engineer will provide written acknowledgement of the Contractor’s written notice within tenfive (105)
calendar days.

C. Written Response by Engineer

The Engineer will provide a written response within feurteen-{14)-the specified number of calendar days based
on the requested contract change:

1. Forrequested changes to the contract time in excess of one hundred eighty (180) days or requested changes
that alter the original contract amount by more than $200,000, the Engineer will respond within thirty (30)
days of receiving the Contractor’s written notice.

2, For requested changes to the contract time in excess of ninety (90) days but less than or equal to one
hundred eighty (180) days, or requested changes that alter the original contract amount by more than
$100,000 but less than or equal to $200,000, or by more than ten percent (10%) of the original contract,
whichever is less, the Engineer will respond within twenty-one (21) days of receiving the Contractor’s

written notice.

3. For all other requested changes to the contract, the Engineer will respond within fourteen (14) calendar days
of receiving the Contractor’s written notice.

The written response to the Contractor’s written notice willthat include one of the following:

1. Confirmation that a change is necessary in accordance with 104.02, and direction on how the Work will
proceed.
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2. A denial of the request for a change, which will include references to the Contract as to why the condition

3.

does not represent a change.

A request for additional information stating the specific information needed and the date by which it must
be received. The EngineerDepartment will respond to the additional information provided within fourteen
(14) calendar days.

When a change is necessary, the Engineer will make appropriate adjustments to the Contract price and time, if
warranted, in accordance with 108.07, 109.04, 109.05.A, and 109.06. If the Contractor disagrees with the
Engineer’s decision or does not agree with the Contract adjustments, the Contractor may pursue the issue as a
claim in accordance with 105.16.

Subsection 108.03.A, B, & C (pg. 81,82,85,87,88), 9-7-21; Contract Change Notification;

A & B;

Revise Heading,

C.1.c; Add new No.vi, C.3; Revise last paragraph, C.4; Revise last paragraph & add sentence:

A. Project Durations Less Than 9 Months-0-Days

B. Project Durations 9 Months 6-Bays to 24 Months

C.1.c Narrative report in PDF file format fit to 8.5x11 inch paper and including: ...

vi. The quantity and estimated daily production rate for controlling activities;

vii.  Description of the calendars including identification of workdays per week, holidays, number
of shifts per day, and number of hours per shift;

viii.  Description of how the schedule accommodates adverse weather days for each month; and

iX.  Description of execution plan, including number and type of crews, a list of subcontractors’
crews, and expected equipment, but not limited to large equipment transport and delivery,
transportation permits for oversized/overweight loads, and availability.

Baseline CPM Schedule.

The Engineer and Contractor will review the draft baseline CPM schedule at a meeting specific for the
review of the schedule. The Engineer will accept the draft baseline CPM schedule, provide review
comments, or request additional information. Make appropriate adjustments or provide additional
information within 14 calendar days. ay-Wi 3 make
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The Engineer’s acceptance is based solely on whether the baseline schedule meets the requirements of
108.03. Review comments made by the Engineer on the initial schedule will not relieve the Contractor
from compliance with the Contract. The Contractor is responsible for scheduling, sequencing, and

prosecuting the Work to comply with the Contract requirements. —Fhe-cost-ef-preparing-and-updating-the
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4. Schedule Updates.

Submit the updated schedule electronically to the Engineer in accordance with the requirements of this
subsection. The Engineer reserves the right to reject any schedule updates because of changes in
relationships between activities on the critical path, inadequate or inaccurate narrative updates, or other
deficiencies in the schedule updates as required in this subsection. H-the-Contractorfails—to—provide

The Department will measure and pay for CPM Project Schedule in accordance with 108.11 and 108.12

respectively.

Subsection 108.11 (pg. 99), 9-7-21; Method of Measurement; Add subsection 108.11:

108.11 Method of Measurement

The Department will measure construction CPM Project Schedule as a percentage of the lump sum price bid for the
completion of the work specified in 108.03.C and partial payment will be made according to the schedule in Table
108.11-1.

Table 108.11-1: Payment Schedule for CPM Project Schedule

Estimate Number or Percent of Total Percent of CPM Project
Total Contract Amount of Previous Schedule Lump Sum Bid Item
Estimate

Estimate # 1 20%

Estimate # 3 40%

20% 50%

40% 60%

60% 70%

80% 80%

95% 100%

Subsection 108.12 (pg. 99), 9-7-21; Method of Measurement; Add subsection 108.12:

108.12 Basis of Payment

The Department will make partial payments for CPM Project Schedule on the basis of a percentage of the lump sum
price bid in accordance with the schedule shown in Table 108.11-1.

If the Contractor fails to provide monthly schedule updates, or address the Engineer’s comments regarding the
monthly schedule update, within 10 calendar days following the progress estimate pay period cutoff date, the
Engineer will withhold payment for CPM Project Schedule and may withhold up to an additional 5% of the monthly
estimate payment, until such time as an acceptable update has been provided.

No additional payments will be made for schedule revisions as requested per 108.03.D.

Such payment is full compensation for meeting all requirements of 108.03.C and D.




